

USAID-Sida-EKN GAP Events Schedule

June 2010

- 1-3 June, TZ staff is having a meeting with a new GAP COP (date TBC),
- 1-4 June, MAP module IV WS, monitoring and evaluation in Tuzla (date TBC)
- June 3, the 1st WS with the MAP WG in Sapna,
- The 1st WS with the established MAP WG in Šekovići (Date TBC),
- The 1st WS with the MAP WG in Žepče (Date TBC),
- The 1st WS with the MAP WG in Domaljevac (Date TBC),
- 21 – 31 June Regional Urban workshops urbanism C4, MAP (date TBC Amira)

Note:

Urban WS for the established AB and presentation of the MAP process to the IV cohort municipalities earlier planned in June were completed during the last week of MAY.